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SUMMARY
The effort described in the present report was directed toward develop-
ment of a technique for quantitatively determining role of man requirements
for Spacelab missions. The role of man was operationally defined as the
allocation of necessary experiment functions to crew members. The set of
functions to be performed by a particular scientific crew member then defines
his role.
To meet the objectives of the effort, a generalized Spacelab experiment
operational sequence was developed and the parameters necessary to describe
each single function in the sequence were identified. Since a review of
currently available payload planning data showed that the necessary detailed
data were not available, a set of functional descriptor worksheets were
developed. The methodological approach to defining the role of man was de-
fined as a series of trade studies using a digital simulation technique. The
trade-off variables identified include scientific crew size, skill mix, and
location. An existing digital simulation program suitable for the required
analyses was identified and obtained.
The phase of the effort reported here thus served to identify the
required data for studies of Spacelab experiment functional allocation, develop
an approach to collecting these data from the payload community, and to specify
the analytical methods necessary to quantitatively determine the role of man
in specific Spacelab experiments.
Conclusions and results of the present study include the following:
Conclusions:
* The operational definition for determination of the role of man in
Spacelab experiments is a trade-off approachbased on the effective-
ness of alternative allocations of functions to crew members.
The data necessary to perform trade studies in the area of role
of man are the detailed functional requirements for specific
experiments.
The detailed functional requirements data are not provided in
the presently available payload data summaries.
Results:
The detailed functional data for exercise of the methodology were
defined in the current study and appropriate worksheets have
been developed.
The next step in the effort to define the role of man should be
the collection of detailed functional requirements data from
payload planners, Spacelab simulation efforts, and manned space-
flight experience. To accomplish this, the crew skills method
of Ref. 2 were incorporated into the SSPD effort during the
course of the study.
Where possible, the conduct of Spacelab simulation efforts should
be structured to provide the data identified as necessary for
the role of man determination.
Based on suitable input data, the methodology developed during
the current study can provide the performance data for trade
studies in the role of man approach defined above.
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1.0 INTRODUCTION
The Space Shuttle is curently planned as a logical continuation of the
increasing capability of NASA to support scientific experimentation in space.
Throughout the Demini, Apollo, and Skylab programs, the trend has been toward
greater allocation of resources to science and applications experiments. The
Shuttle system represents a further step in this trend in that it will meet
the flexibility and low-cost criteria necessary to orbit experimental payloads
and scientific personnel from a wide range of disciplines.
1.1 General Background
The Shuttle Orbiter will reach near earth orbit, remain on orbit for
the mission duration (7 to 30 days) and will land as does a conventional
aircraft. The orbiter payload for Spacelab missions will consist of the
Pressurized Module and/or the Pallet system contained in the Orbiter payload
bay. The Pressurized Module provides an orbiting laboratory in which the
scientific crew works in a shirt-sleeve environment. The Pallet permits the
exposure of experiment components (such as telescopes) to the space environment.
The combination of Pressurized Module and Pallet provides for flexibility
of experiment accommodations. Depending on objectives and requirements of
various disciplines, the Spacelab is envisioned as operating in any of several
modes including:
* Module only - The Spacelab consists of several modules providing
a large working area. The experimental apparatus is installed
in the Module allowing several investigators to work much as they
would in an earth-based laboratory.
* Pallet only - Where experiment requirements dictate exposed
apparatus, the system may consist of only the Pallet. Control
of the experimental apparatus may then be exercised from the
Orbiter or from the ground.
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Pressurized Module plus Pallet - Where large exposed apparatus
and a pressurized laboratory area are required, the Pallet together
with a minimal Pressurized Module may be provided. Since the
Spacelab is modular, the laboratory volume may be traded for
Pallet capability if required by a particular experiment.
These modes will provide the flexibility for a wide range of experiment
payloads since crew size, hardware mass, and other parameters may be traded as
considered necessary for various experiments.
The approach to meeting the criterion of low cost includes provision
for rapid modular installation and changeout of experimental apparatus in
the Module or on the Pallet and minimum training and preparation time for the
scientific crew. These features are necessary to meet the objectives of the
scientific community. Flexibility of operational mode, ability of the
scientist to fly his experiment with minimum flight training and mission pre-
paration, and low cost per experiment have been cited as factors in the
success of the Ames Airborne Science Program (ref. 1).
The effort being reported here is based on the conflict of the above
objectives in certain areas. The capability of a particular Spacelab experiment
payload to return data of sufficient quantity and quality to meet the experi-
ment goals will depend heavily on the performance of the scientific crew. The
degree of this dependence will be expected to varybetween disciplines. Certain
experiments in the Space Processing area are currently envisioned as being
highly automated and sequenced with little necessity for modification of later
experiments based on prior results and only minor crew requirements at the
technician level. Astronomy missions,'on the other hand, are planned to permit
flexibility and selectivity in terms of sources observed. In this connection,
Skylab experience has shown the utility of man's ability to make unscheduled
observations - such as the data collected on solar flares. Many of the planned
Spacelab missions rely on this demonstrated capability to re-orient the
observational effort toward phenomena of opportunity. Closely related to
this selectivity in terms of source observed is the topic of data filtering
and data compression. These data gathering modes utilize the human's capa-
bility to select, reject, and reduce data in real time to increase the quality
of the resulting data while reducing the magnitude of recording requirements.
The conflict in meeting the stated objectives is due to at least four
factors:
* Dependence of data return on scientific crew capability and
performance
* The highly specialized nature of the equipment employed and of
the resulting man-machine interactions
* The requirement for minimum training and pre-flight preparation
on the part of the scientific crew
* The tendnecy which is evident in the payload planning data
toward reduction of scientific crew size to obtain increased
weight for instruments.and experimental apparatus
The result of these factors is that as crew size is reduced to accommodate
more apparatus, the functional requirements placed on the crew remain constant
or even increase. Thus, the decrease in the available manning level results
in a quantitatively greater workload per crew member. Equally or perhaps more
importantly, the variety of functional operations may increase resulting in a
requirement for diverse skills on the part of the reduced crew complement.
This problem would be accontuated when multi-discipline payloads or carry-on
experiments are considered. Therefore, the requirement that the skill and
manning levels of the scientific crew be commensurate with the functional
requirements of the mission is in conflict with the objective of accommodating
a wide range of scientific personnel while minimizing the training and prepara-
tion time necessary for the scientist to fly his experiment. The trend toward
greater diversity of skills per crew member leads to either stringent personnel
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selection criteria, or extensive cross-training or both.. This skill diversity
problem is further accentuated by the fact that skill definition methods used
in the past by NASA have tended to suggest greater homogeneity of skills
within disciplines than actually exists.
The probelm may be summarized by noting that Spacelab experiments will
entail the operation of specialized equipment by specialized individuals and
the adequacy of the obtained data will depend on the capabilities of the crew
members to meet the information processing, decision, and action requirements
of the experiment in question. The skill requirements thus generated will be
complicated by the need for multi-discipline missions where the existing
within-discipline skill diversity will be augmented by between-discipline
requirements.
1.2 Assessment of Problem
The tendency toward reduced. scientific crew size increases the need for
cross-specialty crew skills. This results in severe constraints on the number
of individuals with the variety of skills necessary to fly, and increased time
for cross-training both within and between disciplines. At present, no method-
ology exists for assessing the impact on mission objectives of reduced scientific
crew size, constrained skill diversity, and crew member workload. Where such
impacts exist, the options exist of allocating experiment functions to auto-
mated equipment or to ground-based personnel. Such approaches would generate
problems in operational flexibility, system cost and complexity, and up and
down link information transmission rates.
The alternative approaches to meeting the functional requirements of a
particular Spacelab experiment which were considered in the present study
include:
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* Principal Investigator on board - The scientist who conceives
and designs the experiment flies on the shuttle and operates
the experiment.
* Experimenter/Technician on board - An experimenter trained in
the operation of the experiment flies on the shuttle and operates
the experiment.
* Experiment control from the ground - The experimental equipment
is monitored and controlled from the ground via the Shuttle up-
and down-links.
Experiment automation - The experiment is designed to operate
automatically without operator actions - possibly being simply
turned on and off by the Shuttle flight crew.
The first mode, in which the PI flies his own experiment, is a logical
continuation of the methods employed by the Ames Research Center Airborne
Science Program (Ref. 1). This mode offers the greatest degree of flexibility
in terms of experiment modification and response to phenomena of opportunity.
The primary problem that arises is that the PI is likely to be a highly
specialized individual and may be unable to participate in cross-training
necessary to operate experiments other than his own. This approach will thus
be useful primarily for single discipline and perhaps single experiment
payloads.
The second approach involves a research assistant or experimenter.
Such an individual would presumably be a specialist in the operational aspects
of experiment conduct and would have a general understanding of the .purpose
and principles of the experiment although he would not need to have a detailed
knowledge of the underlying theory. The experimenter role has been fully
defined in a previous Essex effort (Ref. 2). This approach might also involve
a technician who would be differentiated from the experimenter role by a
reduced level of scientific skills but an increased ability to perform hardware
calibration, checkout, and repair.
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The second mode offers somewhat reduced flexibility in terms of modifying
the experiment or responding to phenomena of.opportunity. This could be
partially offset if the PI were in voice contact with the experimenter or
technician during experiment conduct. The advantage of the second approach
is that the individuals on board the Shuttle could presumably be cross-trained
and thus able to operate numerous experiments in the course of one mission.
The third mode obviously reduces weight which is payload chargeable
since it involves remote control from the ground. The feasibility of this
mode depends on the type of information needed by the operator to adequately
perform the experiment and on the up-link command data which the operator
transmits. The question of accommodation via this mode involves a comparison
of Shuttle communication system capacity with the information requirements of
the experiment. The problem of coverage also arises. Use of the remote
control mode for real time experiment operation would appear to rest on the
availability of the Tracking Data Relay Satellite System (TDRSS) in terms of
coverage. A problem area, given deployment of TDRSS, however, would be trans-
mission lag. Studies of orbital teleoperator control systems show these lags
to result from ground line transmission and to involve variable delays.on the
order of several seconds. The ability of a human operator to perform con-
tinuous control (such as sensor pointing) functions with this lag duration
in the system is questionable (Ref. 3).
The fourth mode, automated experiment operation, avoids the weight penalty
for an on-board operator and the problem of closed loop ground control. Flex-
ibility, however, would be lost and the increases in experiment hardware cost
and complexity would impact the availability of low cost benefits to the user
population.
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The present study represents an attempt to provide an analytic method-
ology for performing trade studies in the area of scientific crew composition,
location (ground or on-orbit), and skill mix. This approach involves analysis
of the functional requirements of particular Spacelab experiments and a techni-
que for projecting scientific crew performance in meeting experiment objectives
as a function of the crew parameters listed above. Such a technique can then
be employed to permit quantitative trade studies in the areas of:
* Spacelab experiment hardware design
* Operational procedures & mission planning
* Scientific crew composition
The present study was directed toward development of a.methodology which
permits.quantitative study of functional allocation to the on-orbit crew, to
the ground, or to automated equipment in terms of impacts on realization of
mission objectives. Since the capability of the human observer has been termed
the most important resource of the Spacelab program, the present effort pro-
vides an approach to optimal allocation of this resource - in much the same
fashion as do trade studies being performed of other resource constraints such
as power and mass.
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2.0 OBJECTIVES AND APPROACH
The study being reported here is a follow-on to a prior Essex effort
(Ref. 2) which was performed under contract NASW-2389. The primary outputs
from that effort were:
* A summarization of human resources requirements on the part of
Spacelab users - primarily the Payload Planning Groups
* A generalized.flow diagram for Spacelab experiments
* A matrix method for classifying and describing the role of man
in Spacelab missions based on the discipline involved, the level
of scientific skills and the level of technical skills
2.1 Study Objectives
The objectives of the present study were to update and revise the role
of man definitions based on updated user requirements data (Ref. 4) and to
provide a method for utilizing the role description methodology to specify
the role of man in specific payloads. A further objective was to provide a
method for the communication of detailed functional requirements from Spacelab
users to Spacelab designers. The functional requirements method described in
this report was developed to permit scientific crew trade studies and to
support refinement of the role definition technique based on updated functional
requirements data.
2.2 Approach
The approach employed in the present study is illustrated in Figure 1
which describes the analytical technique being developed. The operations
depicted in Figure 2-1 show the end product methodology rather than the exact
flow of the effort although the two are closely related. The input data to
the illustrated methodology describes the experiment in question at three
levels of detail:
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FIGURE 2-1. FLOW OF ROLE OF MAN METHODOLOGY
* Mission level - including orbital parameters, the nominal
observation timeline based on opportunities for conduct of
the experiment, and constraints due to other experiments
in the experiment
* Experiment level - including the individual experiment hard-
ware and procedures,
* Function level - describing the sequence of functions or tasks
to be carried out by the scientific crew in performing the
experiment
These data would be integrated to produce a mission operational
sequence diagram detailing functions to be performed in the conduct of the
experiments comprising the mission. The functional input data would describe
the nature of each function in the sequence .in terms of:
* Branching relationships with other functions
* Information, decision, and action requirements of the function
* Resource utilization statistics for the function - particularly
time to complete the function and the skill mix and number of
crew men involved
These parameters reflect the process of determining the role of man in
a particular experiment as discussed in Ref. 2. The parameter values for
the functions in a particular experiment would be either fixed by the nature
of the experiment or would be free to vary. In the latter case, a trade-off
methodology, as discussed in connection with the section on objectives, would
be applied to determine the values of the free parameters-so as to maximize
the likelihood of realizing the goals of the experiment.
The application of the tradeoff methodology would require evaluation of
function allocation candidates. A functional allocation for a particular
experiment would specify the number and skills of the members of the scientific
crew and would assign each function of the experiment to one or more crew
members (including those on the ground) or to automated equipment. The
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current approach to evaluating allocation candidates is to employ an existing
digital simulation program described in a later section to exercise the oper-
ational sequence and thus produce statistical data on experiment completion
time, operator load, and likelihood of experiment completion within the time
available for the experiment as determined from the nominal mission timeline.
The approach thus has the following properties:
* The basic inputs to the determination of the role of man in a
particular experiment are data on the functional requirements of
the experiment.
* For each function identified,. data on the parameters of the function
are either available from the payload planner or are free to vary.
Defining the role of man consists of fixing the variable para-
meters soas to maximize the likelihood of realizing the mission
objectives.
* The selection of values for variable parameters will be based on
a digital simulation program which exercises the experiment opera-
tional sequence under constraints introduced by various candidate
allocations of the required functions.
* Exercising this methodology will satisfy the objectives of the
effort since it will yield quantitative evaluation of effects
of both hardware design and procedural or mission planning
decisions on the performance capability of the scientific crew.
The approach being employed stresses the functional requirements of
Spacelab experiments. The application of the methodology under development
depends on availability of detailed data on the functions which must be
completed to perform the experiment in question. Consequently, the current
phase of the effort was devoted to determining the degree to which the neces-
sary functional requirements and function parameter data are being made
available to Spacelab designers via the various payload requirements data
collection efforts presently being performed. A technique for obtaining these
detailed data from mission planners was developed, and preparation of the
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digital simulation program for use in exercising operational sequence networks
was carried out. Effort was also devoted to updating and expanding the gener-
alized experiment flow network originally developed in a previous phase of
the effort (Ref. 2). This updated sequence diagram serves as a framework
for the functional requirement data collection effort and serves to define
requirements for the digital simulation program.
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3.0 REVIEW OF CURRENT FUNCTIONAL REQUIREMENTS DATA
To determine the degree to which detailed experiment functional require-
ments data are available; existing documentation bearing 6n crew functions
and experiment operations was reviewed. This included:
* General Crew Function Data
- documentation produced by the payload planning
groups including the 1973 Woodshole Conference (Ref. 5)
- documentation on generalized crew functions
developed in the course of Spacelab design
studies such as the April, 1974 Crew Functions
workshop held at JSC (Ref. 6)
* Experiment Specific Crew Function Data
- payload descriptions such as the SSPD level B
data sheets (Ref. 4) and the NASA ESRO payload
summaries (Ref. 7)
- crew function data developed in the course of
payload accommodation studies such as Refs. 8, 9,
10, and 11
3.1 Evaluation of Present Functional Requirements Data
In general, the documentation reviewed was not found to provide the
level of detail with respect to functional requirements necessary for the
present study. Conversations with persons involved in payload planning efforts,
however, suggested that such data would be available from the payload community
if systematically requested.
Several areas may be noted in which functional requirements data were
identified which are not available at the present time.
13
3.1.1 - Level of Description
The greatest level of detail noted in the review across a wide range of
disciplines and objectives was available from the SSPD (Ref. 4) level B
payload descriptions. Even where specific payload design or "accomodation
studies have been undertaken, this level of detail was seldom exceeded. The
crew operations described in the SSPD level B sheets generally deal with crew
functions as:
* Experiment deployment and set-up
* Experiment operation
* Experiment termination and stowage
As will be discussed in a later section, this level of detail corresponds
to a first-level flow for a single experiment. For the purposes of the present
investigation, however, description of second-level flow for experiments is
required. The need for this type of data prompted the development of a gen-
eralized second order operational sequence diagram as part of the present
effort. These second-level specific functions are required for any man-machine
allocation, activity, or control/display analyses to be performed in the
course of Spacelab experiment hardware design. The course of man-machine
system design which proceeds from system objectives, to operational analyses,
to hardware design requirements would not appear to obtain a firm basis from
mission analyses which proceed only to the available level of detail.
3.1.2 - Crew Time Requirements
Closely related to the question of level of description is that of func-
tion completion time. The capability of performing valid crew size, alloca-
tion, and crew skill analyses rests on the availability of required and obtained
function duration data. In this context, crew time is viewed as a resource as
are power, fuel, etc, Power and mass allocation for the Shuttle System have
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been analyzed to some degree of exactness but the ability to study the allo-
cation'of the crew time resource is gross in comparison.
It is necessary to distinguish between available and obtained time with
respec't to the duration of some experiment function. Available time here
refers to the nominal experiment timeline. In certain disciplines, the viewing
time for a particular celestial object or earth feature will be constrained
by Shuttle/Spacelab design features and by the parameters of the orbit. Such
constraints are external to the present effort since a variety of nominal
timeline planning methodologies exist (Refs. 12, 13). The present effort
addresses obtained time which is that required for a scientific crew of a certain
size, having certain skills, following certain procedures, and using certain
equipment to successfully complete the experiment in question. Realization of
the goals of the experiment requires largely that required time and available
time coincide. Since required time depends on human performance, it will be a
statistical quantity. The impact of this fact is discussed in Appendix I.
The time requirement data generally available appear to deal largely with
available time. Activity charts for the SSPD level B data sheets (Ref. 4) show
first-order crew activities with associated blocks of time. These durations
are generally estimates obtained from scientists who are familiar with the
operations in question. Generally, these operational blocks of time fit into
the available time for the repetitive cycle of the experiment. This method
implies that these time periods are additive, While it appears obvious that
the time for a sequence of operations equals the sum of the single operation
times, this approach involves many difficulties as is shown in Appendix I.
Whether the given operation times represent average, maximum, or some
other measure of obtained performance time is not made particularly clear in
the available data. The nature of these estimates taken as formal statistics
has a considerable impact on the likelihood that the operation in question
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will be completed within the available time. The variability of the time
required for an observer or team of observers to complete an experimental
operation is not explicitly treated in the available data.
A second time-related problem deals with the operator loading for a
particular operation. It is difficult to determine from the currently available
data whether the operations in question are sequential, in which case addition
of times would be appropriate within the constraints discussed in Appendix I,
or parallel, in which case a single observer could be carrying out two functions
during the same period of time. This uncertainty makes analysis of man loading
difficult. A tabulation of man-loading requirements for Pallet only missions
carried out during the present effort yielded ambiguous conclusions due to
uncertainty about parallel vs. sequential operations.
Currently, the information available on pallet-only missions was not
found to permit the types of analyses discussed in the current report. The
data presented here represent an attempt to compare user requested on-orbit
crew size with function performance times taken from the level B timelines.
The results are shown in Table 3-1 which contains requirements for manloadings
and derived manloadings. The first column of Table 1 shows user requested
manloadings as given in the pallet-only level A sheets of September 13, 1973
(Ref. 7). These figures are manloadings - number of men on duty during a
shift - not total crew size. It is assumed that 12 hour shifts are employed.
Column 2 shows corresponding figures for the April, 1973 user's requirements
(Ref. 14) documents. Of the available data, one mission - AS-07-5 - was
reduced from 2 men to 1. The next 5 columns contain data from the October,
1973 Level B Data Sheets (Ref. 4). Column 3 gives required manloading based
on Ref. 4. Column 4 contains the sum of times to complete all tasks during
16
TABLE 3-1. PALLET-ONLY MISSIONS - MAN LOADNGS
1 2 3 4 5 6
LEVEL 1 APR. 73 CREW MAN HRS./ OBSERVATION M.L.
SEPT. 1973 USER SIZE OBSERVATION PERIOD PER.
CREW SIZE RQTS PERIOD HRS.
@ 12 HR/DAY
AS-01-S 1.5 COOLED IR TELESCOPE 1 1 1 1.89-2.27 1.55 1.22-1.47
AS-03-S DEEP SKY SURVEY TELESCOPE 1 1 1 1.50 1.50 1.00
AS-04-S 1 M. DIFF. LIM UV TELESCOPE 1 1 1 1.50 1.50 1.00
AS-05-S VERY WIDE FIELD GAL. CAM. 1 N.A. 1 1.50 1.50 1.00
AS-06-S ASTR. FLUX CALIB. 1 N.A. N.A. N.A. N.A. N.A.
AS-07-S COMETARY SIMULATION 1 2 1 .747 .727 1.028
AS-08-S MULTI PURPOSE .5M TELESCOPE 1 N.A. N.A. N.A. N.A. N.A.
AS-09-S 30 M. IR INTERFEROMETER 1 N.A. 1 1.85 1.55 1.19
AS-10-S XUV TELESCOPE 1 1 N.A. N.A. N.A. N.A.
AS-11-S POLARIMETRIC EXPERIMENTS 1 N.A. N.A. N.A. N.A. N.A.
AS-12-S METEOROID SIMULATION 1 1 N.A. N.A. N.A. N.A.
AS-13-S SOLAR VARIATION PHOT. 1 N.A. N.A. N.A. N.A. N.A.
AS-14-S 11M UNCOOLED IR TELESCOPE 1 N.A. N.A. N.A. N.A. N.A.
AS-15-S 3 M AMBIENT IR TELESCOPE 1 N.A. N.A. 2.04 1.55 1.32
AS-18-S 1.5 KM IR INTERFEROMETER 2 - N.A. 2 1.85 1.55 1.19
AS-19-S DEEP SKY SURVEY 1 1 N.A. N.A. N.A. N.A.
AS-20-S 2.5 M CRYO-COOLED IR SCOPE 1 N.A. 1 2.17 1.55 1.40
HE-02-S X-RAY IMAGING STUDIES 1 1 1 1.80 1.50 1.20
HE-05-S COSMIC RAY 1 N.A. 2 4.50 1.50 3.00
HE-06-S X-RAY/GAMMA RAY SURVEY 1 N.A. 2 7.50 1.50 5.00
LS-04-S TELEOPERATOR 2 N.A. 2 1.63 1.63 1.00
SO-01-S DEDICATED SOLAR SORTIE 2 N.A. 4
SO-10-S HIGH ENGY SOLAR PHYS 1 N.A. N.A. N.A. N.A. N.A.
ST-08-S INT. R.T. CONTAM MON. O N.A. 0
ST-08-S CONTROLLED CONTAM. REL. 0 N.A. 0
ST-12-S ENTRY TECH. 1 N.A. N.A. N.A. N.A. N.A.
a typical experiment cycle based on the Level B timelines.- These data are
in terms of man hours. Column 5 shows the total elapsed time for one cycle.
Column 6 shows the ratio of man hours to elapsed hours which is a derived man-
loading estimate. Comparisons of derived man loadings with requested duty
crew size gives an estimate of the need for additional crew members.
Among the astronomy missions some overload is indicated in 5 of the
missions for which derived estimates are available. Assuming that this intro-
duces the need for a second operator in the loop, the question of location
arises. The present analysis does not discriminate between the Minimal Pres-
surized Module and the payload specialist station approach. In both cases,
required information both in terms of support and scientific data would be
available in real time. The Level B and Level A sheets (Refs. 4, 7), however,
generally assume that the excess workload will be carried by ground based person-
nel. This approach increases the data transmission requirements if a ground
based crew member must receive support or scientific data and issue up link
commands.
One obvious problem is that communications tracking is lost during a
portion of the orbit with the currently available tracking network. A time-
line analysis of an IR astronomy mission performed by Northrop Services, Inc.
(Ref. 12) yielded over 130 hours of observation using two IR telescopes. With-
out relay satellites, however, the total track time during the 7 day mission
was approximately 76 hours. Even assuming that observations can be scheduled
during tracking periods, this places constraints on the sources that can be
observed.
A common requirement across astronomy missions is.fine pointing of the
telescope. This function is assumed to be automated via use of a star tracker
system in the Level B data sheets. The experience of the Ames Research Center
Airborne Astronomy effort, however, casts some doubt on this method. According
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to practicing astronomers there, automated pointing is not an entirely satis-
factory mode. They dedicate a man full time to monitoring the guide telescope
field of view via TV and controlling pointing in a manual mode. Their exper-
ence has been that observation requires constant adjustment of pointing to meet
experiment objectives. The astronomer monitors sensor returns and'instructs
the technician to alter the pointing in various ways including moving off the
source to record from the background. To the extent that this is also required
in shuttle astronomy missions, it adds a full time or one man function to the
operation and such a function is not included in Level B data sheets (Ref. 4).
This is an example of detailed functional information which is required but not
yet available. If this function were allocated to the ground personnel, trans-
mission lags in the data acquisition system would seriously degrade performance
in controlling fine telescope pointing.
The currently available data for astronomy missions suggest some problems
in functional allocation. The tradeoff is increased mass if the on-orbit crew
is increased in size versus information transmission complexity and possible
performance decrements if additional functions are allocated to the ground.
The functional analysis suggested earlier should be implemented during the
concept development effort to provide quantitative data for resolution of
these problems.
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3.2 - Current Status of Crew Requirements Definition
The SSPD level B data sheets (Ref. 4) on each candidate Spacelab payload
report estimates of crew requirements in terms of number, skill designation,
and hours required by skill for experiment setup, operation, and termination. -
To date the skill designations used in SSPD data sheets have comprised the
list of 23 skills described in the prior Essex study (Ref. 2). As indicated in
that report, the primary problems associated with the use of this list for
identifying crew skill requirements are:
* The list does not provide for different levels of skill.
* It does not include all of the skills required for different
Spacelab payloads.
* It reflects different levels of emphasis for different disciplines.
It was based on a recognition of these problems in skill definition that
the matrix of skill requirements was developed in the prior Essex study (Ref. 2).
This matrix provides for differentiation of skills along three dimensions,
level of scientific skill, level of technical skill, and discipline area.
Three general crew roles are included in the matrix (see figure 3-1) which are
investigator, experimenter, and technician.
During the current study Essex personnel have discussed the matrix
approach to skill designation with individuals responsible for the SSPD data
sheets (Ref 4). The result of these discussions is that the data sheet updates,
currently in preparation, will use the Essex designations for crew skills and
skill levels for all.payloads.
In order to describe the current approach toward crew requirements
'definition the Advanced Technology Lab payload 1 being defined by personnel
of the Langley Research Center was selected. The ATL represents probably
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FIGURE 3-1. ROLE OF MAN CLASSIFICATION SCHEME
the most advanced spacelab payload in terms of state of requirements defini-
tion. 'The laboratory .itself incorporates a 20 foot long pressurized module
and a 20 foot pallet. An extensive listing of candidate experiments for
the ATL have been identified and are described in ref. 13. Based on dis-
cussions with ATL personnel at Langley it was determined that the packaging
of experiments into candidate payloads had been updated from the information
reported in the ATL description (Ref. 13). The candidate experiments for
payload 1 (described as the most representative payload in terms of crew
requirements) and the crew requirements associated with these experiments
are listed in Table 3-2.
As indicated in this table a total of five different skill designations
were identified over the 13 different experiments (electronic/optical tech-
nician, electronic/optical scientist, microwave electronic technician, micro-
biologist, and any). The baseline ATL requires a crew of two, therefore
some combination of skills within each crew member will be required.
The total man hours required for the setup, operation, and termination of
the experiments is 106.4. Of these, 13.58 are relegated to set up activities
during the first mission day, and 5.33 are identified as termination activities
during the final (seventh) day. Therefore 98.15 man hours are required for
experiment operation over the 5 day on-orbit, and 19.63 hours are required
per day for each of the five on-orbit days. This results in 9.87 hours of
experiment operation per crewman per day.
The scheduling of crew time is such that functions are classified as
experimental and nonexperimental. Experimental functions include setup,
operation, and termination of experiments. Nonexperimental functions include:
* medical checks
* personal hygiene
* preparation of meals and dining
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TABLE 3-2 CREW REQUIREMENTS FOR ATL PAYLOAD 1
Crew Time
No. Man Initial Hrs/Day
Experiment Crewmen Skill Hrs Setup Operation Term. Targets
NV-1 Microwave Interterm. 1 ET 22.5 .5 2-8 ops 1 world
1 calibr.
NV-2 Autonomous NAV 1 Electronic/ 35.3 3 .5 monitor .5 world-star
optical 1 comm
scientist 4-5 control
EO-7/8 Search & Rescue/Imag. Radar i Microwave .17.0 1.5 5 control 1 world
ET
EO-1 Lidar Measure 1 Elec/opt. 8.0 2 1 control 1 clouds
technician
PH-6 Meteor Spectroscopy 1 Elec/opt. 4.5 2 .3 control 1 NA
technician
MB-1 Colony Growth 1 Any .5 .25 0 .25 NA
MB-2 Transfer of Microorganism All Any 7 -- 7 -- NA
MB-4 Elec. Character. of Cells 1 Microbio. 6.75 4 2.5 .25 NA
MB-5 Special Properties of Cells 1 Microbio. 4 -- 4 -- NA
CS-2 Steam Generator 1 Any -- -- 2 -- NA
EN-1 Airborne Particles 1 Any .33 .08 .16 .08 NA
EN-3 Nonmetallic Material 1 Any .5 .25 -- .25 NA
External Contamination None -- -- -- -- -- NA
106.4
. ATL system housekeeping
. mission planning
. sleep (8 hours per day, two men simultaneous)
One potential problem for ATL operation is the frequency and duration
of communication contrast between the orbiting ATL and the STDN gound statis-
tics. The average time over any site was about 7 minutes and the average
number of passes over all sites was about four per day. The average total
contact time with the ground was 6 hours per day or 25 percent of total on-
orbit time (ref. 13 ). Without the almost 100 percent.contact afforded by
use of TDRSS, it will be difficult to implement in the ATL the recommenda-
tions/requirements generated at the Crew Functions/Payload Operation Workshop
(ref. 6 ). One specific requirement which applies to Spacelab-ground inter-
faces is that new or modified procedures should be entered into the computer
primarily from the ground and that changes or updates of command sequences
should come from the ground. With the ATL operating on STDN there will be
periods of up to two hours where contact with the ground will not be possible.
This constraint must be taken into consideration when assessing the allccation
of crew skills to the on-orbit ATL or to the ground.
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4.0 GENERAL CREW FUNCTIONS APPROACH
4.1 - Generalized Experiment Flow
This section describes the conceptual approach, developed in the course
of the study, to the problem of collection of the detailed functional
requirements discussed in Section 3.0. The initial point of departure was
considered to be a generalized functional flow diagram for Spacelab experi-
ment operations. Such a diagram was developed in connection with a previous
study (Ref. 2). The current effort was devoted to updating the initial flow
based on revised payload data from the SSPD effort (Ref. 4), payload accomo-
dation studies (Refs. 6, 8, 9, 10, 11, 12) and discussions with Payload planners.
The current effort which deals with crew operations is closely related
to the hardware items being utilized by the crew. At the general level of
crew functions which cut across disciplines and missions, a generalized
description or taxonomy of equipment >based on functional characteristics was
employed. For this purpose, the activities involved in Spacelab experiment
operations were viewed as a series of information transmissions within the
system. The flow of information is shown in Figure 4-1.
The labels for the various system elements of Figure 4-1 are defined-
below:
Experiment Hardware Categories
* Sensor - The class of elements which receive energy
directly from the environment.
o Transducer - The class of elements which recode
sensor outputs into electrical or other signals suitable
for transmission within the system.
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* Displays - The class of elements which recode transmission
signals into energy sensible to the human observer.
* Controls - The class of elements which recode commands by the
observer to electrical or other signals suitable for trans-
mission within the system.
* Recording System - The class of elements which produces a
permanent record of events and variable levels.
* Experimental Apparatus - The class of elements which modify
the phenomenon of interest to match required conditions.
* Phenomena - The characteristics, processes, or effects of
interest to the experimenter relative to:
* celestial targets
* the earth, its atmosphere, & magnetosphere
* samples, materials, or objects in or near the shuttle
* Data Analysis Subsystem - The class of elements which carry
out transformations of transducer outputs.
On-orbit operations may be divided into three phases - deployment/set-up,
experiment operations, and final termination. Since the present effort
deals with experimental operations, launch and de-orbit activities are beyond
its scope and have not been dealt with.
The flow diagram for experiment operations details the performance of
one experiment. An experiment is viewed as divided into seven phases as des-
cribed below & as shown in Figs. 4-2 to 4-8. Phase 1 Experiment Selection -
This phase involves specification of the next experiment to be performed.
Experiment selection may range from simply consulting a prepared schedule where
the experiment is strictly pre-planned to modifying the entire sequence of
operations based on data already collected or the detection of targets of
opportunity. Phase 1 also includes evaluation of modifications to the experi-
ment based on revised planning or equipment degradation.
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Phase 2 Enable Apparatus - The second phase involves operations necessary
to permit functioning of the experimental apparatus. This may involve
initial deployment upon arrival on orbit or powering up if the experiment
has been performed previously and the apparatus is in a deployed mode. The
enable apparatus mode may be the primary operation in a given experiment.
Life Sciences and Space Processing experiments typify this case since the
operation of apparatus is necessary to produce the phenomena to be observed.
Astronomy and Earth Observation missions generally represent the opposite
extreme where no operations on the environment are required and passive
observation of naturally occurring events characterizes the experiment..
The exception to this generalization is provided by the cometary and meteoroid
simulations within the Astronomy area. These missions clearly involve the
use of experimental apparatus, as presently defined, to produce the phenomena
to be studied.
Phase 2 may also involve assessment of apparatus degradation which may
result in a decision to recycle the experiment operation to Phase 1 to
evaluate modifications or rescheduling.due to problems encountered during
Phase 2. Alternatively, apparatus may be repaired within Phase. 2 based on
the nature of the problem. Phase 2 results in a go or no-go state concerning
only the functioning of the apparatus.
Phase 3 Enable Sensor/Transducer - Phase 3 involves operations similar to
those of Phase 2 but directed to the sensor and transducer subsystems. As
in the case of Phase 2, Phase 3 can be considered as representing either
initial deployment or experiment conduct. Sensor pointing control is a key
feature of Phase 3. In Astronomy, High Energy Astrophysics, and Solar
Physics experiments, sensor pointing and source acquisition would occupy
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much of Phase 3. Phase 3 would also include any transducer mode or calibra-
tion procedures and monitoring of test inputs. Diagnosis and repair of sen-
sors and transducers would also be included on a contingency bases.
Phase 4 Enable Data Recording - Phase 4 involves enable and check-out
operations similar to those of Phases 2 and 3 but applied to the recording
system. Preparation for real-time data analysis prior to recording data as
inidcated in Figure 4-5 would be included in these operations. Phase 4
requires enabling and verifying the transfer of information to the recording
system. The case of photographic recording at the sensor focal plane as in
the case of many astronomical missions presents some problems in the current
concept. This case might better be considered as one where preparation for
recording is included in sensor/transducer set-up. The logic of Phase 4
is considered to be equally applicable to data recording on board or real-
time transmission to the ground. Any contingency repair of the recorder
system would also be included in Phase 4.
Phases 2, 3, and 4 thus constitute sequential separate go/no go decisions
for the apparatus, sensor/transducer, and recording systems. Go decisions
are required for the three systems in order for the experiment operation to
continue.
Phase 5 Verify Ready for Data - Phase 5 involves an experiment system
integration checkout and verification of start conditions for the experiment.
In Phase 5, the observer enables any required real time displays of
experimental data not enabled in previous phases. The scientific require-
ments for starting data recording are also verified during Phase 5. These
requirements include:
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. Sensor pointing, acquisition of the proper source, and
reception of required dependent variables.
. Experimental apparatus functioning in terms of independent
variables and their levels.
. Support system operation such as cooled IR telescope tempera-
ture.
. Verification of prior operations results.
Phase 6 Data Recording - Phase 6 entails real time control of experiment
subsystems to maintain the conditions achieved in Phase 5. The observer
may close the loop between data outputs and controlled parameters of the
experiment including apparatus operation and sensor pointing. Alternatively
to or in conjunction with control activities, the observer may monitor the
experiment operation to detect off-nominal problems or satisfaction of the
criteria for stopping the experiment. The outcomes of Phase 6 are processed
either for recycling to modify the experiment or for termination of the experiment.
Phase 7 Termination Sequence - Phase 7 involves the activities required
following a decision to end the experiment being performed. Phase 7 may
apply either to interim termination within the repetitive cycle of an
experiment or to final termination in preparation for de-orbiting. Phase 7
is thus envisioned as involving various combinations of deactivating or
securing apparatus, sensors/transducers, and/or recording systems. Opera-
tions involving retrieving materials subjected to experimental manipula-
tions as in the case of Life Sciences or Space Processing missions would be
included in the apparatus subsystem termination. Film retrieval would be
included in the sensor/transducer and/or recording system operations. The
termination sequence might thus vary from switching off power to various
experiment systems to complex retrieval and stowing activities including
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such operations as focal plane access and EVA.
A final aspect of termination- would be data analysis and disposition
of data. This might involve on-line data analysis, data analysis in parallel
withoperation of other experiments, coding of data for later analysis, or
various recording processes such as stowing records or dumping recorded
data to the ground.
The first level flow of experiment operations discussed above proceeds
from initial set-up to final termination. The single experiment approach
places the level of description at the payload level. An experiment is
viewed here as a set of operations involving a particular set of system
elements and resulting in the acquisition of certain sets of data. It is
not necessary that an experiment as the term is used here be unitary in
terms of scientific characteristics. Several phenomena, independent vari-
ables, or dependent variables may be processed in parallel within a single
operational flow. An experiment as used currently defines some set of
operations, hardware, and resources (such. as power or man-hours). The present
.flow diagrams thus attempt an operational rather than scientific description
of experiment operations.
4.2 - Level of Description of Flow Diagrams
The level of description of Spacelab operations refers to the amount
of detail available from a flow diagram of the operations. What are described
herd as Level 1 and 2 diagrams refer to experiment operations. These flows
are thus a breakdown of a larger flow element termed on-orbit operations.
The level 1 experiment flow discussed above breaks the single experiment
into phases which reflect the level of description available from the SSPD
Level II data sheets.(Ref. 4). The correspondence between the present flow
38
PAYLOAD AS-01-S I Ist INSTRUMENT 1 2 3 4 5 6 7
EXPERIMENT
OPERATIONS* 2nd INSTRUMENT 1 2 3 4 5 6 7
SWITCH IR BEAM TO IST INSTR. **
PERIODIC CHECKOUT
PERIODIC CALIBRATION ..
GUIDE STAR ACQUISITION
OBJECT LOCATION
INITIAL OBJECT OBSERVATION
CONCURRENTLY CHECK NEXT INSTR.
SWITCH TELESCOPE TO NEXT INSTR.
CALIBRATE NEXT INSTR.
CONCURRENTLY ADJUST POINTING
OBJECT OBS. WITH 2ND INSTRUMENT
EVALUATE OBSERVATIONS ii li
TRANSFER 1ST INSTR. DATA TO GRND.
TRANSFER 2ND INSTR. DATA TO GRND.
SLEW MOUNT TO NEXT OBJECT
* Assumes two transducers per cycle Sensor - 1.5 meter IR telescope
Typical Transducer - grating spectrometer
** Not drawn on time scale Data Recording - Digital tape
FIGURE 4-9. RELATIONSHIP OF FIRST LEVEL PHASES TO EXPERIMENT OPERATIONS FOR PAYLOAD AS-01-S
process and the specific experiment operations given for payload AS-01-S,
1.5 Cryogenically Cooled IR Telescope, by the July 1973 SSPD Level B
Requirements Data (Ref. 4), is illustrated in Figure 4-9. The levels of
description of the SSPD operations and the top level flow of Figure 4-9
may be seen to match fairly well. However, the given operations do not pro-
vide time for Phase 1 planning and modification activities. Phase 2 activities
do not show up since the experiment is one involving passive observation.
The approach to obtain specific experiment operation flow data used
in the current study was to detail the second level functions within the
Phases of Figure 4-2 to 4-8. The descriptors of these functions for a par-
ticular experiment are discussed in a later section. These second level
flows assume considerable latitude for decision making and procedure modifi-
cation by the scientific crew during an experiment. In cases where this
flexibility is not included in the mission, the appropriate functions may be
dropped from the flow model. The second level flow diagrams thus represent
an attempt to model the functional requirements of a Spacelab experiment at
a completely general level without reference to specific missions or hardware.
Some-of the characteristics of the resulting flow network are listed below:
" Activities are represented by nodes in the network.
* Branches between nodes represent alternative paths and
outcomes.
* Time is utilized in completing the activities.
* The duration of each function is assumed to be a random
variable.
* The branching in the network may be probabilistic.
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. Estimation of the function duration and branching probabilities
of the network would permit mathematical sim6lation of the
experiment.
. The difference between the generalized flow for Spacelab experi-
ments and a specific experiment flow is that the latter involves
unique values of the parameters of the generalized network.
Activities-on-node - The general form of the second level network
involves activities as the network nodes. This feature is one employed in
many graphical methods including PERT charts and digital program flow charts.
Alternative Branches - The arrows in the network represent the branching
logic. Branching may be probalistic as in the case of equipment malfunction
or may represent a logical decision process based on results obtained from
functions previously completed or other factors. The branching logic of the
generalized flow network is described in Appendix II .
Function Completion Time - The time consumed in completing a particular
function is not likely to be a constant value where human observers are
involved. Completion times for tasks performed by human operators are
characterized by a probability distribution which describes the likelihood
of completing the task after a specified duration.
Network Simulation - The network model is characterized by function
duration distributions and branching rules. Assuming that these can be
estimated, the operations modelled by the network can be simulated to deter-
mine the probability of completing the network within a specified amount of
time. The model can be varied parametrically to study effects of:
* Crew size
. Crew composition and skill mix
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* Crew member location-ground or on-orbit
* Automation of some functions in the network
* Design studies to optimize the man-machine interface
* Procedures
The present flow network model was developed to establish a technique
for trade studies regarding the roles, responsibilities, and performance of
man in Spacelab experiment operations. The generalized second level flows
represent a point of departure for development of specific experiment
netowork models and parameterization of these models.
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5.0 SPECIFIC EXPERIMENT CREW FUNCTIONS
The approach selected for obtaining functional flow sequences for
specific Spacelab experiments involves modifying the generalized flow model
presented in Section 4.0 to reflect the operations and constraints of the
experiment in question. Doing this requires estimation of a large number
of free parameters of the general model. These parameters or characteristics
fall into two classes. Network characteristics involve the placement of
individual functions in the network and include:
Sequential order - the ordering of phases or of functions
within phases may differ from the ordering given in the
general model due to the nature of the experiment.
. Parallel operations - certain functions may be performed
in parallel or time-shared. In such cases, their durations
would not be additive.
, Branching logic - the logical or random rules for determining
the next function in the sequence may differ from the
branching provided in the general model.
Function characteristics describe the nature of the individual function
independently of its location in the network or its relation to other
functions. Network characteristics and function characteristics may be
described by functions despite the fact that they are conceptually different.
The entire set of characteristics for one function in a specific experiment
model are described below.
The specification of function characteristics which will determine an
entire experiment flow model presupposes that the functions applicable to
an experiment can be listed exhaustively. This sort of listing has been
carried out for Spacelab experiments in the Life Sciences area (Ref. 15 ).
Currently, however, the available listing is discipline-exhaustive. It
43
includes all functions which might be carried out for any Spacelab experi-
ment., The approach being described assumes that the functions to be performed
in a particular experiment can be listed. Given this list, a complete
network model would specify the.network and individual function characteris-
tics associated with each function:
5.1 - Function Parameters
The characteristics of a particular function include the following
classes of information:
. Function Identification
Discipline
Payload/Experiment
Number & Name
. Criteria to Begin Function
Predecessor Functions Required
External Conditions Required
Information Required
Criteria for Function Completion
Possible Outcome States
Decision Requirements
Action Requirements
Accuracy/Available Time Constraints
. System Elements Involved
Experimental Apparatus
Materials/Expendables
Sensors
Transducers
Displays
Controls
Recording Systems
Human Operators
Investigator
Experimenter
Technician
. Branching Logic Based on Outcomes
. Performance Estimates
Completion Time
Minimum
Mean
Maximum
Error Modes
Function Criticality
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5.1.1 - Function Identification
Function identification data serve to facilitate data processing. The
current system is illustrated in Figures 4-2 to 4-8. Each function in the
general model is assigned a name and alnumber. The number. identifies the
phase and a three digit function indicator. While it is not necessary that
the function indicator reflect the order of the function in the sequence,
it is convenient if it does. For this reason, the function numbers in the
general model are incremented by ten to permit interpolation of additional
functions in the description of a particular experiment.
5.1.2 - Criteria to Begin Function
Predecessor Functions Required - Predecessor functions serve to des-
cribe the position of the function. in the network. A predecessor function
is one which must be completed in order for the function in question to
begin. A function which has one or more predecessors cannot be started until
these predecessors have been completed. The predecessor output is necessary
for performance of the function in question. If a function has no predecessors,
it may be started based on other start criteria.
External Conditions - External conditions include environmental and
other factors which have to be in specified states for the function in
question to be started. Where the crew has control of these factors, external
conditions may be satisfied by completion of crew control and monitoring
functions. Examples of external conditions which the crew does not directly
control include:
* Availability of planned targets or sources -
Target areas on earth - Earth Observations
Stellar sources - Astronomy
* Out-gassing/contamination constraints
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Targets of opportunity - Astronomy
- High Energy Astrophysics
* Magnetic field state - Plasma Physics
Much of the nominal mission planning carried out for a particular
mission will involve the factor of planned target availability. The
selection of orbital parameters and launch dates to maximize viewing
opportunities is the primary goal of at least two efforts presently in
progress. One is the MASS (Manned Activity Scheduling System) (Ref. 13) which
was developed by Langley Research Center and applied by Langley to scheduling
operation of the Advanced Technology Laboratory. MASS has been used to
analyze viewing opportunities and viewing times for selected earth targets.
A similar program applied to stellar sources is the AESOP (Automatic Event
Program - Ref. 12).
Both efforts deal with source availability in terms of the amount of
time that the source in question is within the slewing capability of the
required sensor. These programs thus deal with scheduling observations to
coincide with viewing opportunities. This optimized schedule is then
incorporated into the mission timeline. The relationship of the current
effort to these scheduling and timeline analyses is that the MASS and AESOP
programs address the question of available time for the experiment operation
in terms of the nature of the experiment functions, the size and composition
of the crew, and the procedures employed. 'The available scheduling programs
and the anlaytic methodology being developed in the present effort compli-
ment each other in that together they address both timeline development and
likelihood of timeline realization or the probability that the functions
which comprise the observation will be completed during the available time
for observation.
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Information Requirements - The crew member in a Spacelab mission is
viewed as receiving information as input, making decisions, and performing
actions as outputs. The information requirements of a particular function
are therefore starting criteria for the function. The crew member may need
numerical displays, pictorial representations, discrete indicators, or
printed material to gain the information he needs to perform the function
in question. These information requirements are thus criteria for starting
a function. They must be adequately input to the operator for him to
accurately complete the function.
5.1.3 - Function Completion Criteria
Possible Outcome States - Outcome states refer to functions which may
terminate in more than one mode or result. For example, during closed loop
control of an experiment, the observer may have to decide if a controlled
parameter is within a tolerance required by the experiment. The general flow
model was constructed to reflect function outcomes in the branching logic.
This may not be true in all cases, however.
Errors on the part of the operator ae a form of alternative outcome
states. Where a function could be completed incorrectly, this could be
reflected in the branching logic if later diagnosis and action on the part
of the operator can correct the error. If the error would not be detected,
however, this could be considered as a correct and incorrect outcome state
and, given suitable parameter estimation, could, be reflected in the measure
of success probabilities.
Decision Requirements - Many functions included in the general model
require that the operator decide between alternative courses of action. The
set of actions, the information on which the decision is based, and the
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rules and decision aids (computational or otherwise) for reaching a
decision constitute a procedural description of the function in question.
Action Requirements - Action requirements specify the nature and
required accuracy of the operator output. The nature of the action is a
primary driver of the controls and feedback displays which are utilized by
the operator. Action requirements may also include time constraints on the
completion of the individual function.
5.1.4 - System Elements
System elements have been described in Section 4.0. The nature of an
experiment peculiar function depends largely on the type of equipment being
used to perform the function.
Experimental Apparatus - Apparatus as used here refers to hardware used
to produce, modify, or control the phenomenon of interest to the experimenter.
Examples of apparatus are shown in Table
Materials/Expendables - Materials and expendables in the experiment
context refer to items such as specimens and their life support expendables
in the case of Life Sciences, objects to be subjected to experimental mani-
pulations in the Space Processing area, and film in the case of Astronomy.
Sensors - Sensors include the experiment hardware which receive energy
directly from the environment. Telescopes typify sensors.
Transducers - Transducers receive energy from theprimary sensor and
transform the energy to suitable form for transmission within the Spacelab
system. Instruments such as photometers and spectrometers serve as examples
of transducers.
Displays - Displays transform signals transmitted within' the Spacelab
to energy sensible to the human operator. Displays are closely connected to
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information requirements in that the primary data for role of man considera-
tions are the nature of displayed variables derived from the sensors, appara-
tus, transducers, and other system elements. The information received and
processed via displays is thus essential for the current effort. The physi-
cal nature of the sub-systems themselves are of lesser importance.
Controls are the system elements whereby the observer issues outputs
which modify the operation of the experiment system. As in the case of dis-
plays, the primary data for the current effort involve the information aspects
of system control - the parameters to be controlled by the observer.
Recording Systems - Recording systems refer to the system elements used
to produce a permanent record of the events of interest in the context of the
experiment. Data recording is of primary interest here in cases where the
observer and recording system are interactive in the course of the experiment
as would be required for data filtering or data compression.
Human Operators - The scientific observers involved in a particular
experiment are described inthe present effort in terms of discipline/specialty,
scientific skill level, and technical skill level. The role/skill definition
approach reported in Ref. 2 is employed for skill requirements description.
5.1.5 - Branching Logic Based on Outcomes
A second level description of a Spacelab experiment is unlikely to be
linear or composed of a fixed sequence of functions. Since the ability of the
human observer to modify the experiment based on prior data or system degra-
dation, to respond to phenomena of opportunity, and to selectively record
data is considered an important aspect of operational flexibility, the opera-
tional sequence representing an experiment will show decision .points, branching
based on experiment outcomes, environmental events, and system element
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functioning, iterations and other departures from a linear task sequence.
Branching logic is therefore a feature of the single function data to.
be input to the trade-off method. Branching logic specifies the next func-
tion(s) to be performed upon completion of the current function. Branching
logic also specifies the mechanism for choosing the next function whether it
is based on some logical decision process or takes place randomly in accordance
with some probability function.
5.1.6 - Performance Estimates
Performance estimates comprise a set of function parameters having to do
with the impacts of observer capabilities and limitations on the performace
of the experiment system. Performance estimates include the following:
Function Completion Time - In order to deal with the statistical nature
of obtained completion times, the function description includes estimates of
the minimum, mean and maximum completion time statistics, The exact definition
of these quantities is described in Appendix I. The completion time statis-
tics may also be made conditional where they would be influenced by observer
skill level, design features of the experimental hardware, external conditions,
etc.
Error Modes - Error modes are categories of human error which would
impact realization of experiment goals. Where such modes of potential errors
exist due to the nature of aspects of the experiment, they are incorporated
as either data degradation factors, or modifications to the branching rela-
tionships in the operational sequence. As in the case of completion time,
error modes may be made conditional on observer and hardware characteristics.
Function Criticality - Function criticality, although not a human
performance parameter per se is included here since it represents an index
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of the impact on experiment conduct of failure to perform a particular
function or the occurrence of an error in function com'pletion.
The specific function data outlined in the above discussion provides
the input data for the representation of a particular Spacelab experiment
by an operational sequence diagram model. The data also permit parameteri-
zation of the model insofar as the function descriptors can be assigned fixed
values. Where these values cannot be assigned, the corresponding parameter
is assumed to be free and to be subject to exercise of the trade-off methodol-
ogy. Collection of function descriptor data for a particular Spacelab exper-
iment thus constitutes the step from the generalized flow depicted in Figures
4-2 through 4-8 to a specific sequence model for a single experiment.
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6.0 ROLE OF MAN TRADE-OFF METHODOLOGY'
The methodology deve.loped under the current effort represents a partial
completion of the objectives stated in Section 2.0. The primary elements
resulting from the current effort include:
* A generalized flow model for Spacelab experiments based on
functional requirements
* A set of functional descriptor worksheets and accompanying
method for communicating functional data
* Identification of an existing digital simulation program
capable of exercising the functional flow model and providing
data on experiment completion time and likelihood
The general flow model has been discussed in Sections 4 and 5. The
functional descriptor approach is discussed in Section 5 and the details of
data collection are presented in Appendix II. The computer program and
associated trade-off methodology is discussed in the remainder of this
section.
6.1 - Nominal Timeline Planning and Realization
Planning of nominal timelines is beyond the scope of the present effort.
This is due to the fact that for many missions, the nominal planning is not
primarily driven by role of man considerations. Nominal planning is more
often constrained by orbital parameters and the coincidence of sensor envelopes
with targets of interest. The methodology for constructing planned observa-
tional sequences is available in the form of several activity scheduled
programs as discussed earlier (Refs. 12, 13). Given that the viewing
opportunities or other physical constraints drive the construction of
nominal timelines, the question of timeline realization arises. That is,
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"Will the scientific crew, operating under some allocation of the experiment
functional requirements, complete the experiment within the time available
under the planned timeline?". Under the problem definition used here, the
determination of the role of man involves specifying role of man parameters
which will result in realization of the requirements of the nominal timeline.
The present approach involves considering the entire experiment as a
sequence of functions or tasks tobe performed by the scientific crew. The
determination of the probability of completion of the sequence within some
time limit specified by the nominal timeline is considered in detail in
Appendix I . This analysis shows that difficulties arise in summing indi-
vidual function times to estimate total sequence times. Appendix I
discusses problems associated with'a strictly.linear sequence of tasks. The
problem is compounded if the operational sequence for a particular experi-
ment involves branching - selection of following tasks based on random
processes (as in the case of equipment degradation) or based on decision
logic (as in the case of experiment modification resulting from analysis of
prior data).
6.2 - Digital Simulation Program
During the course of the present study, a computer program was identified
which was designed to simulate mission outcomes based on a modeling approach
involving graphical representation of a task network. The program, termed
System Analysis of Integrated Networks of Tasks (SAINT), was originally
developed to study aircraft crew performance (Ref. 16
In the current context of Spacelab experiment operations, SAINT accepts,
as input, three major classes of data:
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* The network relationships between a series of tasks or functions
which comprise an experiment
* The descriptions of the individual tasks in terms of duration
statistics, likelihood of operator error, and task criticality
* The descriptions of the available operators in terms of skills
(which determine the tasks an operator can perform) and skill
level in terms of speed and accuracy of performance
The specific crew function approach described in Section 4.0 is designed
to provide the necessary input for SAINT data processing. Given suitable
input data, SAINT simulates the experiment operations as described by the
input data. Operators are assigned to perform tasks in the order described
by the input data. When a task is performed, a single sample of task duration
is drawn from the appropriate duration distribution via a monte carlo sub-
routine. The sample value drawn may be modified according to a model which
reflects operator skill, stress, fatigue, level of-practice, and other factors.
The run terminates when the final task in the sequence is performed. Statis-
tics may be collected at any point in the network. These data indicate total
time distributions, completion likelihoods, delays between task completions,
and operator utilization. To compile statistical samples of these parameters,
multiple runs of the experiment are employed.
The basic SAINT model consists of nodes, representing tasks, and branches,
indicating precedence and sequencing relationships among the tasks, which form
a network. Moving through this network are operators which perform the tasks
according to data peculiar to each task node and individual operator character-
istics and limitations. Each task node has certain parameters.associated with
it.
* Preceding task completions necessary for first initiation
* Preceding task completions necessary for second and subsequent
initiations
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. Specific distribution curve types and parameters for task duration
from which samples are obtained.
. constant
. normal
uniform
. erlang (including expontial)
. lognormal
* poission
. beta
. gamma
. beta fitted to 3 values ( as in PERT)
. constant equal to the parameter set number divided by
a scale factor
. triangular
. Task type
. single operator task - one operator may perform task
. joint operator task - two or more must perform
. either of two or more operators
. equipment task
. cyclic task
S. gap filler task
. Degree to which the task is essential relative to other tasks to be
performed during the mission.
Statistics may be collected on any task during a simulation run. Both
graphical and numerical data may be obtained for each individual task node
and for the overall system network performance.
Branching between each task is of five separate types:
. Deterministic - Subsequent tasks are performed upon completion of
the task node unconditionally.
* Probabilistic - Either of two or more tasks may be performed,
determined by the relative probabilities assigned to each outgoing
branch from the deterministic task node. The sum of all branches
must equal 1.0.
. Conditional branching, take first - Upon completion of the
present task, flow will be to the first succeeding node which has
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all other requirements for task initiation complete.
* Conditional Branching, Take all - Upon completion of the present task
flow will be to all the succeeding tasks which have requirements for
initiation complete.
* Modified Probabilistic Branching - Same as probabilistic branching
except that the probability of the branch selected is increased by a
pre-determined amount each time it is selected.
Each operator is assigned specific characteristics which affect the
performance of the task nodes. These include speed and accuracy factors,
stress thresholds and goal gradiants; any or all of which may be ommitted.
Once the SAINT user has determined data relative to task nodes,
branching conditions and operator characteristics, preparation of an overall
system nettork is possible. SAINT allows modification of this network
during .operation.
* Tasks may be deleted, substituted, or added under user specified
donditions.
* Task parameters may be changed relative to distribution type,
probability or essentiality.
* Operator characteristics may be modified to allow for efficiency
increase through practice, stresses due to environmental factors,
time limitations or equipment failures.
All information concerning task nodes, branching, operator characteristics,
etc., are transferred to computer cards for input to the main SAINT program.
Using the symbology suggested by the SAINT simulation method facilitates
preparation of the data deck input as all data deck information is immediately
available from the completed network.
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At present, the SAINT source deck has been obtained and checked out and
is operational at the NASA MSFC computation laboratory. During the next
phase of the effort, data on specific crew functions for selected experiments
will be input to SAINT tq permit quantitative determination of role of
man parameters required to realize experiment goals.
6.3 - Exercise of Role of Man Methodology
The methodology developed during the present study is described in
Figure 2-1 which depicts the flow of the conduct of role of man trade-offs
for a specific Spacelab experiment or mission. The approach depicted is
performed via seven primary elements:
* Collection of functional requirements data via the process described
in Section 5.0.
* Construction of an appropriate operational sequence diagram for an
experiment or mission.
* Determination of role/skill requirements as described in Ref. 2.
* Development of allocation candidates based on the above steps.
* Preparation of SAINT input based on the above steps.
Conduct of SAINT data runs.
* Trade studies using SAINT output to identify acceptable allocations.
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7.0 - CONCLUSIONS AND RECOMMENDATIONS
The present study was directed toward development of a methodology for
establishing the role of man in.specific Spacelab experiments. This objective
necessitated some efforts to narrow down the concept of "role of man" and to
provide an operational definition of the role of man and of the process for
its determination.
The approach taken to this problem, as indicated in the present report
was to define the role of man in terms of functional allocation. The role of
man is considered to be defined by the functions or tasks he performs in the
course of a Spacelab experiment. This approach has the advantage of providing
an analytical approach to crew role determination. The view is taken here
that crew time is a resource to be allocated to Spacelab experiments and opera-
tions much as would any other resource. The methodology developed here pro-
vides an approach to obtaining quantitative indications of effects of crew
size and skills on experiment objective realization.
In the method developed here, the functional flow model of a Spacelab
experiment is the starting point. The approach then requires construction of
several functional allocations. These allocations vary in terms of crew size
and the functions assigned to each crew member. Processing these allocations
via the SAINT program then yields predicted measures of the degree to which the
experiment goals are realized in terms of:
. Experiment completion time
. Experiment completion probability
. Amount of data recorded
. Degradation due to human errors
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These statistics can be expressed as effectiveness measures for the allocation
candidate in question. The results of several allocations may then be cross
plotted to conduct trade studies. One obvious penalty of increased crew size
is weight. Since additional crew members result in a certain weight penalty
and a certain effectiveness level, this trade could be performed directly
from data output by the SAINT program. For a given crew size there will also
be an impact of variation in crew performance based on degree of training
and cross training of crew members. One would expect this impact to decrease
as additional crew members are added. The maximum effectiveness level
attainable by training at a fixed level of crew size would be limited by the
workload requirements of the experiment. If parallel or simultaneous
operations are involved, cross training would not address this problem.
Reducing the crew size for a particular mission would obviously entail
assignment of a wider range of tasks to each operator. The number and nature
of these functions would then be directly translatable into training require-
ments. Since training content and extent would influence mission prepara-
tion time, a second crew skills trade could be conducted in this area.
While the above discussion does not exhaustively list_the trade studies
which could be performed based on SAINT output, it does indicate that the
methodology developed provides a direct approach to the objective of deter-
mining optimum crew role determinations for Spacelab experiments.
The method further indicates data requirements for quantitative study of
the role of man. As is pointed out in Sections 3 and 4, the application of
the present methodology requires a greater level of detail on functional
requirements for Spacelab experiments. Since the conclusions reached by
application of the methodology rest on the validity of the input functional
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requirements data, the next step in the effort to define the role of man
should be collection of detailed functional requirements data.for selected
payloads. The determination of the nature of the required data was carried
out during the present study.
While the form of the required functional requirements data is well
understood, the question remains as to the source of such data. These data
should be solicited from at least three sources:
Payload planners - The nature of the experiments to be performed
in terms of the operational sequence can be obtained only from
the working groups, principal investigators, and cognizant NASA
and contractor personnel. These sources should be relied on
chiefly for precedence and branching data, required condition,
information, decision, and action requirements, and skill requirements.
* NASA and contractor simulation data - At present, numerous experiment
simulation operations.are being conducted and planned. These include
functional mockup efforts performed by payload planners, CVT simula-
tions conducted at MSFC, and the ASSESS program at ARC. Data from
these efforts should provide information on workload, completion
time and error variables - particularly where functions have not
previously been performed on orbit.
* Manned spaceflight experience - Where functions defined for Spacelab
experiments are similar to those performed in previous manned vehicle
programs, data from debriefings and operational summaries should be
incorporated into the role of man effort.
Specific conclusions reached during the conduct of the present study
include the following:
Conclusions
* The operational definition for determination of the role of man in
Spacelab experiments is a trade-off approach based .on the effective-
ness of alternative allocations of functions to crew members.
The data necessary to perform trade studies in the area of role of
man are the detailed functional requirements for specific experiments.
* The detailed functional requirements data are not provided in the
presently available payload data summaries.
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Results:
. The detailed functional data for exercise of the methodology were de-
fined in the current study and appropriate worksheets have been
developed.
. The next step in the effort to define the role of man should be the
collection of detailed functional requirements data from payload
planners, Spacelab simulation efforts, and manned spaceflight
experience. To accomplish this, the crew skills method of Ref. 2
were incorporated into the SSPD effort during the course of the
study.
* Where possible, the conduct of Spacelab simulation efforts should
be structured to provide the data identified as necessary for the
role of man determination.
. Based on suitable input data, the methodology developed during the
current study can provide the performance data for trade studies
in the role of man approach defined above.
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